
State of California • Office of Traffic Safety 
OTS-88 Quarterly Performance Report (Rev 03/08)   

 

    
Agency:  CHP   Page 1 of 23 
Grant Number:  AL10109 (“Arrive Alive” Sober Driving Coalitions II) 

  

 

California Office of Traffic Safety - Quarterly Per formance Report (QPR) 
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REPORT PERIOD 
 

October – December 2009 DUE:  January 31, 2010 
 

OTS REGIONAL COORDINATOR AND PHONE # Julie Schilling (916) 509-3018 
 

GRANT INFO 
 

Grant Title: “Arrive Alive” Sober Driving Coalitions II 
Grant Duration: 10/01/09 – 09/30/11 
Final QPR and Executive Summary   Yes    No   
Schedule C Completed/Attached (if applies) Yes    No    If not, please explain on page 2 
Report Prepared By (include rank/class): O. Torpey, ATP; B. Robinson, AGPA 

Email: brobinson@chp.ca.gov 
Phone: (916) 843-3396 

 
BUDGET INFO 

 
Quarterly Claim OTS-39 and 39a Submitted? Yes    No    
Equipment Valued Over $5,000/ea Purchased? Yes    No     Partial    N/A   
Full Time Personnel Hired? Yes    No     Partial    N/A  
 If No/Partial, please explain on page 2. 

 
Total Grant Award $1,221,385.00 
Total Funds Claimed to Date on OTS-39 and 39a  __$21,366.89 
Total Grant Balance $1,200,018.11 
  
Total Program Income Collected   (If Applicable) $       

 
I certify that this report is accurate and in accordance with OTS policies and procedures. 
 

R. W. MAYNARD  Assistant Chief  
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California Office of Traffic Safety – Quarterly Performance Report (QPR) 

 
QUARTERLY OVERVIEW  

 
Report summary of quarterly status.  Discuss activity accomplishments, delays in hiring and/or procuring other grant budgeted items.  
Identify grant agreement modification needs.  All cumulative data is for the Federal Fiscal Year; October 1 through September 30. 
 

 
10/1/09 – 12/31/09: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
In November 2008, the California Highway Patrol (CHP) 
Headquarters Office of Primary Interest (OPI) project coordinators 
met or teleconferenced with affected CHP personnel in 
Northern Division, Bakersfield Area, and Arrowhead Area to 
discuss draft operational plans, allied agency contractual services, 
and desired equipment requests.  The OPI project coordinators 
submitted procurement documents through channels.   
 
Northern Division DUI-101: 
 
Since the selected segments of United States-101 (US-101) are 
entirely within California Highway Patrol (CHP) jurisdiction, 
contracts for participation by local law enforcement agencies may 
not be required.  The Corridor 1 task force chair (TF) has declined 
allied agency participation at this time. 
 
Northern Division is coordinating the project with three Area 
commands (Humboldt Area, Garberville Area, and Ukiah Area).  
Captain Frank Parrish, Northern Division Special Services 
Commander, is the designated TF chair; however, Northern Division 
may direct any of the three aforementioned Area commanders to 
host a TF meeting within their jurisdiction and serve in the capacity 
of “acting” TF chair or co-chair. 
 
The Preparation Phase began on October 1, 2009, and will continue 
through March 31, 2010. 
 
The Special Projects Section (SPS), Corridor Safety Program Unit 
(CSPU) coordinator contacted Northern Division regarding 
preparatory activities for this phase of the corridor project.  The 
coordinator prepared requisitions for grant-funded items. 
 
The Schedule C is not attached since it is not applicable for the 
Preparation Phase. 
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California Office of Traffic Safety – Quarterly Performance Report (QPR) 

 

QUARTERLY OVERVIEW (CONTINUED ) 
 

 

10/1/09 – 12/31/09:  
(continued) 
 

 

Bakersfield Area: 
 
Selected segments of State Route- (SR-) 58 (SR-58) and SR-178 are 
within CHP and allied agency jurisdiction; therefore, contracts for 
participation by local law enforcement agencies are being solicited.  
 
Although the actual Preparation Phase for this corridor is scheduled 
to begin March 1, 2010, in compliance with departmental policies to 
ensure timely receipt of allied contractual service agreements and 
supplies, it was necessary to begin solicitations for city and county 
resolutions of support and submission of purchase requisitions for 
grant-funded supplies on October 1, 2009.  
 
The SPS CSPU coordinator contacted CHP Bakersfield Area 
regarding preparatory activities for this phase of the corridor project.  
The coordinator prepared requisitions for grant-funded items. 
 
The Schedule C is not attached since it is not applicable for the 
Preparation Phase. 
 

Arrowhead Area: 
 
Selected segments of SR-18, SR-38, and SR-330 are within CHP 
and allied agency jurisdiction; therefore, contracts for participation 
by local law enforcement agencies are being solicited.  
 
Although the actual Preparation Phase for this corridor is scheduled 
to begin May 1, 2010, in compliance with departmental policies to 
ensure timely receipt of allied contractual service agreements and 
supplies, it was necessary to begin solicitations for city and county 
resolutions of support and submission of purchase requisitions for 
grant-funded supplies on October 1, 2009.  
 
The SPS CSPU coordinator contacted CHP Arrowhead Area 
regarding preparatory activities for this phase of the corridor project.  
The coordinator prepared requisitions for grant-funded items. 
 
The Schedule C is not attached since it is not applicable for the 
Preparation Phase. 
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1/1/10 – 3/31/10:  
4/1/10 – 6/30/10:  
7/1/10 – 9/30/10:  
10/1/10 – 12/31/10:  
1/1/11 – 3/31/11:  
4/1/11 – 6/30/11:  
7/1/11 – 9/30/11:  

 

EQUIPMENT PURCHASED OVER $5,000 

Report on Equipment purchase(s) (over $5,000) status.  If delayed, include justification and reasons for delay.  Detail steps taken to 
accomplish purchase and steps still required, i.e., bid, purchase order or requisition, delivery, invoice received and/or paid, OTS-25 
submitted, etc.  

 
10/01/09 - 12/31/09 – No funding is provided for this cost category. 
01/01/10 – 03/31/10 –       
04/01/10 – 06/30/10 –       
07/01/10 – 09/30/10 –       
10/01/10 - 12/31/10 –       
01/01/11 – 03/31/11 –       
04/01/11 – 06/30/11 –       
07/01/11 – 09/30/11 –       
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GOALS 

 
1. To reduce the number of DUI-related fatal victims on high-collision highways attributed to 

driving under the influence (DUI) from the 2008 base-year total for each corridor. 
 

• US-101 Corridor 1 from 2 to __ by March 31, 2011. 
• SRs 58/178 Corridor 2 from 1 to __ by May 31, 2011. 
• SRs 18/38/330 Corridor 3 from 4 to __ by July 31, 2011. 

 
Progress:  On Schedule.   The Program Operations Phases for each corridor are staggered and 
start on April 1, 2010, June 1, 2010, and August 1, 2010, respectively. 
 
 

2. To reduce the number of DUI-related injured victims on high-collision highways attributed to 
DUI from the 2008 base-year total for each corridor. 

 
• US-101 Corridor 1 from 23 to __ by March 31, 2011. 
• SRs 58/178 Corridor 2 from 30 to __ by May 31, 2011. 
• SRs 18/38/330 Corridor 3 from 70 to __ by July 31, 2011. 

 
Progress:  On Schedule.   The Program Operations Phases for each corridor are staggered and 
start on April 1, 2010, June 1, 2010, and August 1, 2010, respectively. 
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GRANT GOALS AND OBJECTIVES (CONTINUED ) 

 
 

Fatal & Injury Victims 
  Corridor 1 (US-101) Corridor 2 (SRs 58/178) Corridor 3 (SRs 18/38/330) 

  Fatal Injury Fatal Injury Fatal Injury 

  Goal  Goal  Goal  Goal   Goal  Goal   

  Base* Actual Base* Actual Base* Actual Base* Actual Base* Actual Base* Actual 
Apr 10 0  4              
May 10 1  3              
Jun 10 0  4  0  0        
Jul 10 0  4  0  2        

Aug 10 1  1  0  1  0  2  
Sep 10 0  3  0  10  0  7  
Oct 10 0  0  0  1  1  7  
Nov 10 0  1  0  3  0  6  
Dec 10 0  1  0  6  0  6  
Jan 11 0  1  0  3  0  4  
Feb 11 0  1  0  1  1  13  

Mar 11 0  0  1  3  1  10  
Apr 11       0  0  0  0  

May 11         0  0  0  3  
Jun 11                 0  3  

Jul 11                 1  9  

Total       2  23  1  30  4  70  

Total         to 
date 

            

Diff +/-     
Base 

             

Diff %  
Base 

             

*Base year 2008 aligned to reporting months (i.e., Apr 08 - Apr 09,  Mar 09 - Mar 10)     
             

Corridor Description           
             

Corridor 1: US-101 in Humboldt County between mile post markers (MPM) 0.0 and 57.69; and the  
 US-101 in Mendocino County between MPM 32.63 and 101.90.     
 Goals to be quantified by May 31, 2010. 
             

Corridor 2: SR-58 in Kern County between MPM 50.13 and 77.25; and the      
 SR-178 in Kern County between MPM 0.00 and 11.98.      
 Goals to be quantified by July 31, 2010. 
             

Corridor 3: SR-18 in San Bernardino County between MPM 9.15 and 65.19; and the    
 SR-38 in San Bernardino County between MPM 14.99 and 59.39; and the    
 SR-330 in San Bernardino County between MPM 30.63 and 44.11.     
 Goals to be quantified by September 30, 2010. 
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California Office of Traffic Safety – Quarterly Performance Report (QPR) 
 
GRANT GOALS AND OBJECTIVES (CONTINUED ) 
 
Goals 
 
Progress: 
 
Northern Division DUI-101: 
 
Goal 1: Not Applicable for Reporting Period.  The Northern Division DUI-101 corridor’s Program 

Operations Phase begins April 1, 2010. 
 
Goal 2: Not Applicable for Reporting Period.  The Northern Division DUI-101 corridor’s Program 

Operations Phase begins April 1, 2010. 
 
Bakersfield: 
 
Goal 1: Not Applicable for Reporting Period.  The Bakersfield corridor’s Program Operations Phase 

begins June 1, 2010. 
 
Goal 2: Not Applicable for Reporting Period.  The Bakersfield corridor’s Program Operations Phase 

begins June 1, 2010. 
 
Arrowhead: 
 
Goal 1: Not Applicable for Reporting Period.  The Arrowhead corridor’s Program Operations Phase 

begins August 1, 2010. 
 
Goal 2: Not Applicable for Reporting Period.  The Arrowhead corridor’s Program Operations Phase 

begins August 1, 2010. 
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California Office of Traffic Safety – Quarterly Performance Report (QPR) 

 
GRANT GOALS AND OBJECTIVES (CONTINUED ) 
 
Objectives 
 
1. To select and finalize three corridors recommended by CHP Divisions, based upon input from 

CHP Areas.  
 

• Corridor 1 by March 31, 2010. 
• Corridor 2 by May 31, 2010. 
• Corridor 3 by July 31, 2010. 
 
Progress:  Accomplished.  On August 5, 2009, the Department selected the following corridor segments  
as recommended by CHP Divisions, based upon input from CHP Areas. 

 
Corridor 1 - Northern Division DUI-101  
 
US-101 in Humboldt County between MPM 0.0 and 57.69; and  
US-101 in Mendocino County between MPM 32.63 and 101.90. 
 
Corridor 2 – Bakersfield Area 
 
SR-58 in Kern County between MPM 50.13 and 77.25; and  
SR-178 in Kern County between MPM 0.00 and 11.98. 
 
Corridor 3 – Arrowhead Area 
 
SR-18 in San Bernardino County between MPM 9.15 and 65.19; and  
SR-38 in San Bernardino County between MPM 14.99 and 59.39; and  
SR-330 in San Bernardino County between MPM 30.63 and 44.11. 
 

 
2. To provide the Office of Traffic Safety (OTS) with the required documentation of local support1 

for each corridor. 
 

• Corridor 1 by March 31, 2010. 
• Corridor 2 by May 31, 2010. 
• Corridor 3 by July 31, 2010. 
 

                                                 
1 Grants designated by OTS as “for local benefit,” require documentation of “consent and acceptance” by representatives of local 
government.  For corridor grants, such documentation will be provided as soon as practical during the respective Preparation Phase for 
each corridor. 
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Progress: 

 
Northern Division DUI-101: 
 
On Schedule.  The required documentation of local support for the Northern Division DUI-101 corridor 
will be provided to OTS by March 31, 2010. 

 
Bakersfield: 
 
Accomplished.  During the 2008 grant solicitation process, Bakersfield Area contacted local traffic safety 
advocates and legislative representatives regarding their support for a DUI traffic safety proposal.  In 
May 2008, the attached letters of support were received from the City of Bakersfield Mayor’s Office, 
Bakersfield Police Department Chief’s Office, Mothers Against Drunk Driving-Sacramento County, 
Kern County Supervisor Mike Maggard, 3rd District, and California State Assembly Member Jean Fuller, 
32nd District.   
 
Arrowhead: 
 
On Schedule.  The required documentation of local support for the Arrowhead corridor will be provided 
to OTS by July 31, 2010. 
 

3. To conduct a strategic planning meeting to discuss goals, objectives, and operations for each 
corridor site by the office of primary interest and field Area personnel. 
 
• Corridor 1 by March 31, 2010. 
• Corridor 2 by May 31, 2010. 
• Corridor 3 by July 31, 2010. 

 
Progress: 

 
Northern Division DUI-101: 
 
On Schedule.  A strategic planning meeting to discuss goals, objectives, and operations with personnel 
from CHP Northern Division and affected Area commands will be conducted by March 31, 2010. 
 
Bakersfield: 
 
On Schedule.  A strategic planning meeting to discuss goals, objectives, and operations with 
CHP Bakersfield Area personnel will be conducted by May 31, 2010. 
 
Arrowhead: 
 
On Schedule.  A strategic planning meeting to discuss goals, objectives, and operations with 
CHP Arrowhead Area personnel will be conducted by July 31, 2010. 
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California Office of Traffic Safety – Quarterly Performance Report (QPR) 

 
GRANT GOALS AND OBJECTIVES (CONTINUED ) 
 
Objectives 
 
4. To issue an operational plan2 for each corridor establishing the method of operation and the 

policies applicable to carry out the grant program. 
 

• Corridor 1 by March 31, 2010. 
• Corridor 2 by May 31, 2010. 
• Corridor 3 by July 31, 2010. 
 
Progress: 

 
Northern Division DUI-101: 
 
On Schedule.  An operational plan is attached for CHP Northern Division DUI-101 corridor project and 
will be issued by March 31, 2010. 
 
Bakersfield: 
 
On Schedule.  An operational plan is attached for CHP Bakersfield Area and will be issued by 
May 31, 2010. 

 
Arrowhead: 
 
On Schedule.  An operational plan is attached for CHP Arrowhead Area and will be issued by 
July 31, 2010. 

                                                 
2 The operational plans contain a strategic distribution of allocated overtime hours. 
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California Office of Traffic Safety – Quarterly Performance Report (QPR) 

 

GRANT GOALS AND OBJECTIVES (CONTINUED ) 
 

Objectives 
 
5. To identify task force members and schedule the initial meeting for each corridor. 

 
• Corridor 1 by May 31, 2010. 
• Corridor 2 by July 31, 2010. 
• Corridor 3 by September 30, 2010. 
 
Progress: 

 
Northern Division DUI-101: 
 
On Schedule.  Task force members will be identified and the initial meeting for the Northern Division 
DUI-101 corridor will be scheduled by May 31, 2010. 
 
Bakersfield: 
 
On Schedule.  Task force members will be identified and the initial meeting for the Bakersfield corridor 
will be scheduled by July 31, 2010. 
 
Arrowhead: 
 
On Schedule.  Task force members will be identified and the initial meeting for the Arrowhead corridor 
will be scheduled by September 30, 2010. 

 
6. To establish exact corridor goals after the initial meeting of each corridor task force. 

 

• Corridor 1 by May 31, 2010. 
• Corridor 2 by July 31, 2010. 
• Corridor 3 by September 30, 2010. 
 

Progress: 
 

Northern Division DUI-101: 
 
On Schedule.  The exact goals for the Northern Division DUI-101 corridor will be established after the 
initial meeting of the TF by May 31, 2010. 
 
Bakersfield: 
 
On Schedule.  The exact goals for the Bakersfield corridor will be established after the initial meeting of 
the TF by July 31, 2010. 
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California Office of Traffic Safety – Quarterly Performance Report (QPR) 

 
GRANT GOALS AND OBJECTIVES (CONTINUED ) 
 
Objectives 
 

Progress:  (continued) 
 
Arrowhead: 
 
On Schedule.  The exact goals for the Arrowhead corridor will be established after the initial meeting of 
the TF by September 30, 2010. 
 

7. To identify through the task force at least four factors, including conditions and behaviors, 
negatively impacting traffic safety on the respective corridor, and to identify potential short- 
and/or long-term solutions for each factor. 
 
• Corridor 1 by August 31, 2010. 
• Corridor 2 by October 31, 2010. 
• Corridor 3 by December 31, 2010. 
 
Progress: 

 
Northern Division DUI-101: 
 

Corridor 1 – Identified Conditions/Behaviors 
 

Condition/Behavior Short- and/or Long-Term Solution Date Identified 
1.    
2.    
3.     
4.     

 
On Schedule.  Factors, including conditions and behaviors, negatively impacting traffic safety on the 
Northern Division DUI-101 corridor will be identified through the TF by August 31, 2010. 
 
Bakersfield: 

Corridor 2 – Identified Conditions/Behaviors 
 

Condition/Behavior Short- and/or Long-Term Solution Date Identified 
1.    
2.    
3.     
4.     
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California Office of Traffic Safety – Quarterly Performance Report (QPR) 

 
GRANT GOALS AND OBJECTIVES (CONTINUED ) 
 
Objectives 
 

Progress:  (continued) 
 
On Schedule.  Factors, including conditions and behaviors, negatively impacting traffic safety on the 
Bakersfield corridor will be identified through the TF by October 31, 2010. 
 
Arrowhead: 

Corridor 3 – Identified Conditions/Behaviors 
 

Condition/Behavior Short- and/or Long-Term Solution Date Identified 
1.    
2.    
3.     
4.     

 
On Schedule.  Factors, including conditions and behaviors, negatively impacting traffic safety on the 
Arrowhead corridor will be identified through the TF by December 31, 2010. 

 
8. To implement at least two potential solutions per corridor. 

 
• Corridor 1 by March 31, 2011. 
• Corridor 2 by May 31, 2011. 
• Corridor 3 by July 31, 2011. 

 
Progress: 

 
Northern Division DUI-101: 

 
Corridor 1 – Implemented Solutions 

 
Condition/Behavior Solution Date Implemented 

1.   
2.    

 
On Schedule.  At least two potential solutions for the Northern Division DUI-101 corridor will be 
accomplished by March 31, 2011. 
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California Office of Traffic Safety – Quarterly Performance Report (QPR) 

 
GRANT GOALS AND OBJECTIVES (CONTINUED ) 
 
Objectives 
 

Progress:  (continued) 
 
Bakersfield: 

Corridor 2 – Implemented Solutions 
 

Condition/Behavior Solution Date Implemented 
1.   
2.    

 
On Schedule.  At least two potential solutions for the Bakersfield corridor will be accomplished by 
May 31, 2011. 

 
Arrowhead: 

 
Corridor 3 – Implemented Solutions 

 
Condition/Behavior Solution Date Implemented 

1.   
2.    

 
On Schedule.  At least two potential solutions for the Arrowhead corridor will be accomplished by 
July 31, 2011. 

 
9. To conduct a minimum of four task force meetings during each corridor’s Program Operations 

Phase. 
 
• Corridor 1 – two by September 30, 2010, and two by March 31, 2011. 
• Corridor 2 – one by September 30, 2010, and three by May 31, 2011. 
• Corridor 3 – four by July 31, 2011. 
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California Office of Traffic Safety – Quarterly Performance Report (QPR) 

 
GRANT GOALS AND OBJECTIVES (CONTINUED ) 
 
Objectives 
 

Progress: 
 

Northern Division DUI-101: 
 

 
 
 
 
 
 
 
 
On Schedule.  A minimum of four TF meetings will be conducted during Northern Division DUI-101 
corridor’s Program Operations Phase. 
 
Bakersfield: 
 

 
 
 
 
 
 
 
 
On Schedule.  A minimum of four TF meetings will be conducted during Bakersfield corridor’s 
Program Operations Phase. 
 
Arrowhead: 
 

 
 
 
 
 
 
 
 
On Schedule.  A minimum of four TF meetings will be conducted during Arrowhead corridor’s 
Program Operations Phase. 

Corridor 1 Task Force Meetings 

Date Location 
  
  
  

  

Corridor 2 Task Force Meetings 

Date Location 
  
  
  

  

Corridor 3 Task Force Meetings 

Date Location 
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California Office of Traffic Safety – Quarterly Performance Report (QPR) 

 
GRANT GOALS AND OBJECTIVES (CONTINUED ) 
 
Objectives 

 
10. To conduct a public awareness campaign to include: 
 

a. Issuance of a press release announcing the kick off of the grant for each corridor. 
 

• Corridor 1 by March 31, 2010. 
• Corridor 2 by May 31, 2010. 
• Corridor 3 by July 31, 2010. 
 
Progress: 

 
Kick Off Press Release 

Corridor Due Date Date to GMU OMR Approval Date of Issue 
US-101 3/31/10    

SRs 58/178 5/31/10    
SRs 18/38/330 7/31/10    

 
Northern Division DUI-101: 
 
On Schedule.  A press release announcing the kick off of the grant for the Northern Division DUI-101 
corridor will be issued by March 31, 2010. 
 
Bakersfield: 
 
On Schedule.  A press release announcing the kick off of the grant for the Bakersfield corridor will be 
issued by May 31, 2010. 

 
Arrowhead: 
 
On Schedule.  A press release announcing the kick off of the grant for the Arrowhead corridor will be 
issued by July 31, 2010. 
 
b. To develop a grant logo3 for each corridor. 

 
• Corridor 1 by March 31, 2010. 
• Corridor 2 by May 31, 2010. 
• Corridor 3 by July 31, 2010. 

                                                 
3 The grant logo will be used on appropriate grant materials. 
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California Office of Traffic Safety – Quarterly Performance Report (QPR) 

 
GRANT GOALS AND OBJECTIVES (CONTINUED ) 
 
Objectives 
 

Progress: 
 
Northern Division DUI-101: 
 
On Schedule.  A grant logo for the Northern Division DUI-101 corridor will be developed by 
March 31, 2010. 

 

Bakersfield: 
 
On Schedule.  A grant logo for the Bakersfield corridor will be developed by May 31, 2010. 
 

Arrowhead: 
 
Accomplished.  A grant logo for the Arrowhead corridor was developed and approved on 
November 3, 2009.  

 
c. Distribution of educational materials and/or promotional items at a minimum of four 

events at appropriate venues for each corridor in support of the public awareness 
campaign.4 

 
• Corridor 1 by March 31, 2011. 
• Corridor 2 by May 31, 2011. 
• Corridor 3 by July 31, 2011. 
 
Progress: 

 
Northern Division DUI-101: 

 

US-101 Educational Items 

Item Date Venue 
   
   
   
   

                                                 
4 Promotional incentive items may include key rings, badges, T-shirts, hats, wristbands, etc.  Education materials may include 
bumper stickers, posters, stickers, poster and essay contests, pledges, books, press kits, pamphlets, etc.  The traffic safety message 
will be grant-related.  Planned venues for distribution include traffic safety presentations, community events, CHP informational 
booths, etc. 
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California Office of Traffic Safety – Quarterly Performance Report (QPR) 

 

GRANT GOALS AND OBJECTIVES (CONTINUED ) 
 

Objectives 
 

Progress:  (continued) 
 
On Schedule.  Educational materials and/or promotional items will be distributed at a minimum of 
four events at appropriate venues for the Northern Division DUI-101 corridor in support of the public 
awareness campaign by March 31, 2011. 
 

 
Bakersfield: 

 

SRs 58/178 Educational Items 

Item Date Venue 
   
   
   
   
 
On Schedule.  Educational materials and/or promotional items will be distributed at a minimum of 
four events at appropriate venues for the Bakersfield corridor in support of the public awareness 
campaign by May 31, 2011. 
 
Arrowhead: 

 

SRs 18/38/330 Educational Items 

Item Date Venue 
   
   
   
   
 
On Schedule.  Educational materials and/or promotional items will be distributed at a minimum of 
four events at appropriate venues for the Arrowhead corridor in support of the public awareness 
campaign by July 31, 2011. 
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California Office of Traffic Safety – Quarterly Performance Report (QPR) 

 
GRANT GOALS AND OBJECTIVES (CONTINUED ) 
 
Objectives 
 

d. To conduct at least one public information officer (PIO) presentation per quarter during each 
corridor’s Program Operations Phase. 

 
• Corridor 1 – two by September 30, 2010, and two by March 31, 2011. 
• Corridor 2 – one by September 30, 2010, and three by May 31, 2011. 
• Corridor 3 – four by July 31, 2011. 

 
Progress:  
 
Northern Division DUI-101: 
 

PIO Presentations 
 

Date Location Number of 
Attendees 

April 2010   
May 2010   
June 2010   
July 2010   
August 2010   
September 2010   
October 2010   
November 2010   
December 2010   
January 2011   
February 2011   
March 2011   

 
On Schedule.  At least one PIO presentation per month during Northern Division DUI-101 corridor’s 
Program Operations Phase will be conducted by March 31, 2011. 
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California Office of Traffic Safety – Quarterly Performance Report (QPR) 
 
GRANT GOALS AND OBJECTIVES (CONTINUED ) 
 
Objectives 
 

Progress:  (continued) 
 

Bakersfield: 
 

PIO Presentations 
 

Date Location Number of 
Attendees 

June 2010   
July 2010   
August 2010   
September 2010   
October 2010   
November 2010   
December 2010   
January 2011   
February 2011   
March 2011   
April 2011   
May 2011   

 
On Schedule.  At least one PIO presentation per month during Bakersfield corridor’s Program 
Operations Phase will be conducted by May 31, 2011. 
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California Office of Traffic Safety – Quarterly Performance Report (QPR) 
 
GRANT GOALS AND OBJECTIVES (CONTINUED ) 
 
Objectives 
 

Progress:  (continued) 
 

Arrowhead: 
 

PIO Presentations 
 

Date Location Number of 
Attendees 

August 2010   
September 2010   
October 2010   
November 2010   
December 2010   
January 2011   
February 2011   
March 2011   
April 2011   
May 2011   
June 2011   
July 2011   

 
On Schedule.  At least one PIO presentation per month during Arrowhead corridor’s Program 
Operations Phase will be conducted by July 31, 2011. 
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California Office of Traffic Safety – Quarterly Performance Report (QPR) 

 
GRANT GOALS AND OBJECTIVES (CONTINUED ) 
 
Objectives 
 
11. To use the following standard language in all press, media, and printed materials:  “Funding for 

this program was provided by a grant from the California Office of Traffic Safety, through the 
National Highway Traffic Safety Administration.” 

 
Progress:  The Department will use the standard language in all press, media, and printed materials. 

 
12. To e-mail the OTS Public Information Officer at pio@ots.ca.gov and copy the OTS Coordinator, at 

least 30 days in advance a short description of any significant grant-related traffic safety event or 
program so that OTS has enough notice to arrange for attendance and/or participation in the event. 

 
Progress:  The Department will e-mail to appropriate OTS staff, as indicated, a short description of any 
significant grant-related traffic safety event or program. 

 
13. To submit a draft or rough-cut of all printed or recorded material (brochures, posters, scripts, 

artwork, trailer graphics, etc.) to the OTS PIO at pio@ots.ca.gov and to the OTS Coordinator for 
approval 14 days prior to the production or duplication. 

 
Progress:  The Department will submit a draft of all printed or recorded material to the appropriate OTS 
staff, as indicated. 
 

14. To use all videos, radio PSAs, television PSAs, etc., “a message from the California Highway Patrol 
(or just CHP) and the California Office of Traffic Safety.” 
 
Progress:  The Department will use the aforementioned language required by OTS in all videos, radio 
PSAs, and television PSAs.  
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California Office of Traffic Safety – Quarterly Performance Report (QPR) 

 
OTHER TRAFFIC SAFETY RELATED ACTIVITIES (Not specified in goals and objectives) 
 
 
10/1/09 – 12/31/09: 

 
On December 8, 2009, prior to the 2009 winter holiday season, National 
Transportation Secretary Ray LaHood, issued the attached media release 
regarding the “Drunk Driving. Over the Limit. Under Arrest” campaign.  
The article highlights innovative campaigns being conducted by states, 
including California’s “The Year of the Checkpoint” which will include 
over 300 checkpoints involving more than 200 police departments and 
CHP.  Secretary LaHood has approved $7 million in federal funding to 
implement extensive anti-DUI public awareness campaigns and law 
enforcement patrols coast-to-coast to combat impaired drivers.  
 
Northern Division DUI-101: 
 

Purchase requisitions were submitted. 
 
Bakersfield: 
 

Purchase requisitions were submitted. 
 
Arrowhead: 
 

Purchase requisitions were submitted. 
 

1/1/10 – 3/31/10:  
4/1/10 – 6/30/10:  
7/1/10 – 9/30/10:  
 
DOCUMENTATION ITEMS (Attached) 
List documentation items, such as OTS approved press releases, print articles, news clips, photos, etc. 
 
 
10/1/09 – 12/31/09: 

 
Draft corridor operational plans, SWITRS data, news article, and DUI 
corridor 2 letters of support and logo artwork are attached. 

1/1/10 – 3/31/10:  
4/1/10 – 6/30/10:  
7/1/10 – 9/30/10:  
 
 

MAIL COMPLETED QPR TO: Office of Traffic Safety 
     2208 Kausen Drive, Suite 300 
     Elk Grove, CA  95758 

 


